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Science Algorithm Software
Status

e Version 1 (produces a version of GLAO1-
03,05-15)

—ignificant Testing has been completed under
several builds

—F1nal testing being completed
—Delivery will be completed this month
—No Utilities



Science Algorithm Software
Status

e Version 2
—Analysis of ATBDs nearly complete
—Some code was 1n version 1
—Coding modifications started
—LUtilities started



Science Data Management
System (SDMYS) status

e Version 1 (Provides most operating functions
except planning and tape archive)
—Testing nearly complete
—Deliver in Oct

e Version 2

—Add planning jobs

—Add Tape Archive
—ECS 1nterfaces



I-SIPS release schedule

e Version 1 — Science Algorithms Sept 2000
e Version 1 — SDMS Oct 2000

e Version 2 — Feb 2001

* EOS system testing — June 2001

e Launch Version — Aug 2001



[-SIPS Facility Status

e Bldg 22 Modifications completed
—Offices occupied
—First equipment installed
—Independent A/C unit still to be installed
—Network connections being completed



Instrument Support Facility (ISF)

Status
» Bldg 22 Modifications completed

 Instrument Support Terminal being supplied
by Ball- will include required realtime and
command s/w

e Server exists and currently at WFF
e ICD being developed

e Software developed for BCE will be core of
monitoring software



